
LONG-TERM PAVEMENT PERFORMANCE
PROGRAM DIRECTIVE

For the Technical Direction of the LTPP Program

Program Area:       Information Management System 

Directive Number:   IMS-15         (Supersedes Directive IMS-13)

Date:               February 23, 1994

Subject:     Revised Schedule of Data Transfer to TRB
________________________________________________________

Attached is the revised schedule for the transfer of all the
available GPS and SPS data from the regional LTPP offices to the
NIMS at TRB in preparation for the sixth IMS public data release.

The regional offices are responsible for using the extra time for
execution of the QA/QC checks and for providing the necessary
corrections and comments before sending the data to the NIMS.

The data transfers begin on March 7, and end on June 20,
spreading the uploads over a three and a half month period.  The
target date for the completion of the sixth data release at the
NIMS is first week in September.

The data modules or tables specified in this schedule have to be
forwarded via express mail for next day morning delivery, by
given Monday, to arrive at TRB by the following Tuesday.

Please check with Penny Passikoff, the IMS Administrator, for any
details of the data transfers, before the deadline. 

__________________
Approving Official

Paul Teng, Chief LTPP Division 



LTPP IMS DIRECTIVE 15
IMS DATA TRANSFER SCHEDULE

SIXTH LTPP DATA RELEASE

COMPLETE COMPLETE QA     DATA IN NIMS
DATA MODULE DATA ENTRY TRANSFER TO NIMS
----------------------- -------------------- ---------------------         ---------------------
Final Changes    - 3/1/94 3/10/94
 to Experiment_Section 
 to PCS/LAW

Profile (GPS & SPS) 3/7/94 3/7/94 3/21/94

Inventory (GPS), Traffic 3/14/94 3/21/94 3/28/94

FWD (GPS & SPS) 3/28/94 3/28/94 4/11/94

Testing, L05, 4/11/94 4/25/94 5/9/94
 Experiment_Section

(GPS)

Distress, Friction, 5/2/94 5/9/94 5/23/94
 Rehabilitation,
 Rut, Maintenance

(GPS)

Inventory, Testing, 5/23/94 6/6/94 6/20/94
 Experiment_Section

(SPS)

All other SPS 6/6/94 6/20/94 7/5/94
                                  

Other Instructions:

o All data transfers to NIMS are to be made for NEXT DAY MORNING DELIVERY.

o Tables L05 and Experiment_Section for GPS are to be frozen from 4/25/94 to 5/9/94.

o Tables L05 and Experiment_Section for SPS are to be frozen from 6/6/94 to 6/20/94.

o Freeze Profile data entry/change for GPS and SPS from 3/7/94 until further notice.

o Freeze FWD data entry/change for GPS and SPS from 3/28/94 until further notice.  


